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August 8, 2018 

 

Matthew Sabia,  Assessor      

Town of Rhinebeck  

80 East market St. 

Rhinebeck, NY 12572 

 

The following is a listing of current activities and the status of each for the Town 

of Rhinebeck Reassessment Project to date.  New items are in bold. 
 

I. Project Commencement 

II.  

 June 13 th – Kickoff meeting. Attending: Matt Sabia, Salim  Serdah, 

Elizabeth Spinzia, Jennifer Mund ,Stephen Hartnett, William McCann, 

Kathy Lucarini, and Steven Beccio. 

 Discussed: 

a) Project start date- July 26, 2018. 

b) Town to provide one work station.  

c) Prelist mailer design and language to be finalized. 

d) Public information packet to be reviewed and finalized. 

         Town to load on web site. 

e) Town to provide data collector photo ID badges. 

 f) Pre-data-collection public information meetings set for- 

        Tuesday July 10, 6PM and Saturday July 14, 10 AM. 

 g) Town to provide lap maps (hard copy & digital). 

 h) Tyler access to RPS. 

 i ) Establish first Wednesday of every month for status meeting 

 j) Town to prep all field cards for data collection not in ARS. 

 k) Problem of identifying fire districts splits and where to record 

     in RPS. 

 l) Request Dutchess County provide GIS Sales map prior to 

       valuation analysis.               

   

  Status of subjects discussed: a) through i) -  completed. 

 

III. Pre-List mailing- Residential Improved: 

   July 9, 2018: Town Maps 6069-06  and  6070-18  Rhinecliff.    Total 156. 

 July 25 & 26: Town Maps 6068-00, 6069-00, 6070-04, 6168-00, 6169-00,       

6169-11.   Total  762 
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Next mailing: Town Maps 6268-00, 6269-00, 6270-00, 6270-02 and 6270-14 

 

All commercial/ exempt properties have been mailed notification.       

Total 167  

 

 

 

IV. Residential Data Collection: 

   Three data collectors hired.  

                           As of 8/3/2018: 478 properties visited. 

 

                           312  NOAH 

                           156  Listed 

10 Refusal     

      Photos: 533 

 

V. Public Relations: 

Public information meetings : 

   July 10,2018   and   July 14, 2018. Completed. 

   Next meeting will be held prior to Property Description Report          

Mailing. 

 

VI. Office set-up: 

                Two computers with access to RPS and Apex installed.   

            

 

ACTION ITEMS:  

 

TYLER: Hire clerical staff and commence data entry. 

           Begin commercial data collection. 

TOWN OF RHINEBECK:  

 

Respectfully Submitted, 

 

 

Steve Beccio, Commercial Reviewer 

Salim Serdah, Project Supervisor 
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cc: K Rake 

 E Spinzia 

           J Mund 

           W McCann          

           S Hartnett 

           J Wolham 

          C Lucarini 

 

  

                                      

 

 

 

 

TOWN OF RHINEBECK, NY 

2020 REASSESSMENT PROJECT 

TYLER STAFF  

 

 

KEVIN RAKE – NORTHEAST REGIONAL MANAGER 

 

SALIM SERDAH - PROJECT SUPERVISOR 

 

STEVE BECCIO – COMMERCIAL REVIEWER 

 

J LOCKWOOD – RESIDENTIAL DATA COLLECTOR 

 

K WALKLEY – RESIDENTIAL DATA COLLECTOR 

 

R CSUSO – RESIDENTIAL DATA COLLECTOR 

 

RICH NICOLOSI – RESIDENTIAL DATA COLLECTOR 
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Project Plan 

Town of Rhinebeck  

 2020 Reassessment  

Activity From To         Progress Comment 

Project Timetable 6/4/2018 7/1/2020   

Public Information  7/18/2018 5/1/2020 33%  

Training Client 7/18/2018 7/1/2020 0%   

Data Collecting Training  7/2/2018 7/13/2018 75%   

Pre- Inspection letter 7/9/2018 12/14/2018 34%  

Data Collection Residential 7/16/2018 1/25/2019 21%  

Residential Appointment 7/23/2018 1/25/2019 0%  

Photograph/Image Gathering 7/16/2018 1/25/2019 15%  

Data Collection Commercial 7/23/2018 1/25/2019 0%  

Data Entry & Edits 10/1/2018 1/25/2019 0%   

Data Mailer Processing 3/4/2019 4/26/2019 0%  

Sales file Creation / Modification 7/1/2019 8/2/2019 0%  

Neighborhood Delineation 8/5/2019 8/12/2019 0%  

Land Values Residential  RES 8/15/2019 9/6/2019 0%  

Land Values Commercial 8/15/2019 9/6/2019 0%  

Income & Expense Analysis 8/15/2019 9/6/2019 0%  

Market Analysis Res Improved 
8/55/2019 

 
9/6/2019 

0% 
 

Valuation Analysis & Production 9/9/2019 9/13/2019 0%  

Final Review Residential 9/16/2019 11/15/2019 0%  

Final Review Commercial 9/16/2019 11/15/2019 0%  

Assessment Disclosure Processing 2/13/2020 2/14/2020 0%  

Informals/BAR Training 2/24/2020 3/27/2020 0%  

Project Deliverables  5/1/2020   

Project Completion  (Tentative 

Roll) 
 7/1/2020   
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